

# Jobsite News

October, 2007

Gene Garrett  
Project Manager

[gene@hillcon.com](mailto:gene@hillcon.com)

e-mail:

Joey Baker  
Superintendent

10/01/2007

Completion Date

"The last thing we do  
is Build"



## Services

- Case Studies
- Design/Build Coordination
- Conceptual Estimating
- Preliminary Estimating
- Building System Estimates
- Design Development Estimating
- Final Estimates
- Scheduling
- Value Engineering

## The Ponds Summerville, SC



**Farmhouse**

### Last month's Progress:

- Completed plumbing and ready for tie in
- Completed Electrical, HVAC
- Completed cabinetry



**Interior farmhouse**



**Interior pavilion**

### This month's Schedule:

- Start front entrance Tower
- Completed Pavilion and CO received
- Received temporary CO
- Waiting on Owner's contractors to supply water & sewer for Hill's contractor to tie into.
- Once the above is complete a permanent CO will be issued for the following: Farmhouse, Pool house and Bathhouse
- Clean up and fine tuning



**Completed pavilion**