

# Jobsite News

October, 2007

Gene Beckman  
Project Manager

[gbeckman@hillcon.com](mailto:gbeckman@hillcon.com)

e-mail:

Ken Holland  
Superintendent

02/12/08

Completion Date

"The last thing we do  
is Build"



## Services

- Case Studies
- Design/Build Coordination
- Conceptual Estimating
- Preliminary Estimating
- Building System Estimates
- Design Development Estimating
- Final Estimates
- Scheduling
- Value Engineering

## BOASSO Facility Charleston, SC



Siding at office

### This month's Schedule:

- Roof & Wall panes installed
- Begin metal studs in office

### Last month's Progress:

- Concrete slab placed
- Begin building erection



Building erection



Building erection