

Jobsite News

October, 2007



Gene Beckman
Project Manager

gbeckman@hillcon.com
e-mail

George Haynsworth
Superintendent

01/16/ 2008
Completion Date

"The last thing we do
is Build"

HILL
CONSTRUCTION



Services

- Case Studies
- Design/Build Coordination
- Conceptual Estimating
- Preliminary Estimating
- Building System Estimates
- Design Development Estimating
- Final Estimates
- Scheduling
- Value Engineering



Front porch removed

Last month's progress:

- Interior demolition
- Electrical demolition
- Duct demolition

Ashley Avenue
Charleston, SC

This month's Schedule:

- Structural support for ceiling joists
- New foundations installed
- Exterior demolition complete



*Footing for rear end wall at new
drive through*



Old brick to be salvaged



LVL in ceiling for clear span