

Jobsite News

October, 2007

Gene Beckman
Project Manager

gbeckman@hillcon.com

e-mail:

Ken Holland
Superintendent

12/07/08

Completion Date

"The last thing we do
is Build"



Services

- Case Studies
- Design/Build Coordination
- Conceptual Estimating
- Preliminary Estimating
- Building System Estimates
- Design Development Estimating
- Final Estimates
- Scheduling
- Value Engineering

PSC Facility Charleston, SC



1st column set

This month's Schedule:

- Erect building
- Install sewer line to building

Last month's Progress:

- Concrete slab completed



Building erection



Building erection